

Deanna Drummond

105 Video

Discussion 4: Project management plan for music video

Due Date: April 2, 2003

TA TEKS: 10.33s, 10.43s, 10.36s, 10.10s, 10.13s, 11.17s

Project Management Plan

Schedule:

March 29thSelect Song

Note: completed

March 30thEdit song (Cool Edit)

Note: completed

March 31stComplete script

Note; completed

April 1st-4thLook for appropriate time to capture

Note: locate tripod (non-available) sunrise/sunset

April 3rdResearch images and links for web page

Note: completed

April 4thVideo pool scene (weather permitting)

Note: completed (great weather!)

April 5thCapture rest of scenes (sun,trees,fishing,etc)

Note: Captured on the 6th—downloaded from camera

April 6thDownload from camera or scan still images

Note: web page design completed Begin web page design w/ Crow info,links,etc

April 10th-11thUsing VideoWave edit scenes/test compression

Note: Video remaining scenes if needed (not needed) 10th Dropped video

April 12thComplete editing, transitions, music...Produce

Note: April 8th added seconds to shots to match lyrics/added transitions/music

****Obtained release forms from individuals will add links to release forms on web page**

April 13thComplete web page (promoting Sheryl Crow/ song)

Note: completed web page 11th

April 14thPost web page, video, documentation....Test

Note: Posted the 11th for testing and suggestions

Research :

1. Research music-Internet/personal CD collection- (29th)
2. Research images-Internet/personal- (3rd)
3. No group roles needed
4. Research compression options-VideoWave- (prior to the10th)
5. Method of distribution (one copy) will be for the web in .wmv format (prior to the 14th)
6. Search engines and links to the product would be appropriate methods for promoting the video product.

Materials/Equipment:

- CD for editing (29th)
- Audio editing software (30th)
- Digital camcorder, digital camera (1st)
- Web page development software (3rd)
- Props—sign, tripod, SPF bottle, pool, fishing gear, 4 wheel ATV, keys (4th)
- Video editing software (prior to the10th)

Release List:

Obtain videography releases—Garett Drummond, Troy Drummond, Deanna Drummond ([scanned pdf releases are available from web page](#))

Copyright permissions—sent email requesting permission ([web master replied email request 3-30-03 giving permission](#))

Still images—personal

Clipart/graphics/background—free web sites (all links available on web page)

Other:

The equipment used is available through my school district. Personally owned props and area to be used, therefore no permits needed. A budget in not needed. I plan to survey areas (and weather) for fishing and sunrise/sunset scenes. All other props are personally owned.

